
AGENDA ITEM E-7 
CITY OF LODI 
COUNCIL COMMUNICATION 

TM 

AGENDA TITLE: 

MEETING DATE: July 15, 2009 

PREPARED BY: Public Works Director 

Accept Improvements Under Contract for School Street and Spruce Street 
Wastewater Pipe Improvement Project 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

Accept the improvements under the School Street and 
Spruce Street Wastewater Pipe Improvement Project contract. 

The contract for this project was executed with L. R. Gomez 
Construction, of Dixon, on September 17, 2008, in the amount of 
$63,130. 

This project consisted of trenching and installing approximately 535 linear feet of 8-inch wastewater pipe, 
abandoning the existing wastewater pipe, and other incidental and related work, all as shown on the 
plans and specifications for the above project. 

The final contract price was $77,119.81. The difference between the contract amount and the final 
contract price was due to Contract Change Order No. 1 which was issued to compensate the contractor 
for delay time caused by conflicts with existing utilities and for additional labor, equipment and material 
used to perform work around existing utilities. Contract Change Order No. 1 also included work done to 
investigate a sewer problem in Mills Avenue and an increase in the quantity of curb, gutter and sidewalk. 

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of 
Completion with the County Recorder’s office. The notice serves to notify vendors and subcontractors 
that the project is complete and begins their 30-day period to file a stop notice requiring the City to 
withhold payments from the prime contractor in the event of a payment dispute. 

FISCAL IMPACT: 

FUNDING AVAILABLE: 

This project will decrease the amount of maintenance required for this 
section of the wastewater pipe. 

Wastewater Capital (171010) funds were used to cover the costs for this 
project. 

Public Works Director 

Prepared by Wes Fujitani, Senior Civil Engineer 
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cc: Purchasing Officer 
City Attorney 
Water Services Manager 
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Blair King, C i t w a g e r  
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